Detailed report

(b) toggl

2016-01-01 - 2016-12-31 Total 272 h 09 min

Date 02-16	Description #1 Entrega (no project)	Duration 146:40:32 09:45-12:26	User Jaime Herrera
02-22	SOS 2016 - Backlog sos-2016-14	1:18:13 22:39-23:57	Jaime Herrera
02-29	(no description) sos-2016-14 - [SOS-2016-14]	0:18:47 13:57-14:16	Jaime Herrera
02-29	SOS 2016 - Backlog (no project)	0:00:04 23:24-23:24	Jaime Herrera
02-29	Hola mundo en heroku (no project)	9:09:30 23:24-08:34	Jaime Herrera
03-07	#1 Realización de entregable D1.1 y D1.2 sos-2016-14 - [SOS-2016-14]	3:32:17 21:54-01:26	Jaime Herrera
03-07	(no description) sos2016	2:05:11 23:48-01:53	Josellopis90
03-08	105 sos2016	0:06:13 02:48-02:54	Josellopis90
03-08	#1 Realización de entregable D1.1 y D1.2 (no project)	0:10:26 02:54-03:05	Josellopis90
03-08	#2 105 (no project)	2:13:00 03:05-05:18	Josellopis90
03-08	#3 feedback 8 de marzo (no project)	3:14:12 05:18-08:32	Josellopis90
03-14	feedback nuevo (no project)	13:57:19 19:02-08:59	Josellopis90
03-14	SOS 2016 - Backlog sos-2016-14	1:37:13 19:18-20:56	Jaime Herrera
03-14	Realizando el 106 sos-2016-14	2:34:41 20:56-23:31	Jaime Herrera
03-28	#6 Montar API rest y subir a Heroku sos-2016-14	4:12:32 18:23-22:35	Jaime Herrera
03-28	Testeando con Postman sos-2016-14	9:00:21 22:55-07:56	Jaime Herrera
04-05	#7 Peleándome con el feedback y el entregable sos-2016-14 - [SOS-2016-14]	4:34:28 03:28-08:02	Jaime Herrera
04-25	#8 Añadiendo bootstrap sos-2016-14 - [SOS-2016-14]	7:42:16 23:55-07:38	Jaime Herrera

05-03	Feedback 09	5:57:00	Jaime Herrera
	sos-2016-14 - [SOS-2016-14]	01:27-07:24	
05-08	Feedback 10	41:11:05	Jaime Herrera
	sos-2016-14 - [SOS-2016-14]	15:41-08:52	
05-22	SOS 2016 - Backlog	8:17:10	Jaime Herrera
05-22	SOS 2016 - Backlog (no project)	8:17:10 18:46-03:03	Jaime Herrera
05-22	•		Jaime Herrera Jaime Herrera
	(no project)	18:46-03:03	

Created with toggl.com